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Lee 30.2 159,200 100% 159,200 100% 159,200 100% 159,200 100% 29 100% 4 100% 159,200 100% 159,200 100% 159,200 100% 159,200 100% 159,200 100% 159,200 100% 0

Van Buren 16.3 86,000 100% 86,000 100% 86,000 100% 86,000 100% 17 100% n/a n/a 86,000 100% 86,000 100% 86,000 100% 86,000 100% 86,000 100% 86,000 100% 0

Jefferson 15.4 81,350 100% 81,350 100% 81,350 100% 81,350 100% 18 100% 1 100% 81,350 100% 81,350 100% 81,350 100% 81,350 100% 81,350 100% 81,350 100% 16

Wapello 11.0 58,080 100% 58,080 100% 58,080 100% 58,050 100% 12 100% n/a n/a 58,080 100% 58,080 100% 58,080 100% 58,080 100% 58,080 100% 58,080 100% 0

Keokuk 6.0 31,878 100% 31,878 100% 31,878 100% 31,878 100% 8 100% n/a n/a 31,878 100% 31,878 100% 31,878 100% 31,878 100% 31,878 100% 31,878 100% 0

Mahaska 33.0 174,150 100% 174,150 100% 174,150 100% 174,150 100% 35 100% 3 100% 174,150 100% 174,150 100% 174,150 100% 174,150 100% 174,150 100% 174,150 100% 0

Jasper 18.4 97,320 100% 97,320 100% 97,320 100% 97,320 100% 23 100% n/a n/a 97,320 100% 97,320 100% 97,320 100% 97,320 100% 97,320 100% 97,320 100% 17

Jasper 16.0 84,400 100% 84,400 100% 84,400 100% 84,440 100% 19 100% 1 100% 84,440 100% 84,440 100% 84,440 100% 84,440 100% 84,400 100% 84,440 100% 0

Polk 8.7 45,800 100% 45,800 100% 45,800 100% 45,800 100% 10 100% n/a n/a 45,800 100% 45,800 100% 45,800 100% 45,800 100% 45,800 100% 45,800 100% 0

Story 14.8 78,150 100% 78,150 100% 78,150 100% 78,150 100% 20 100% 1 100% 78,150 100% 78,150 100% 78,150 100% 78,150 100% 78,150 100% 78,150 100% 0

Boone 26.4 139,229 100% 139,229 100% 139,229 100% 139,229 100% 30 100% 1 100% 139,229 100% 139,229 100% 139,229 100% 139,229 100% 139,229 100% 139,229 100% 2

Webster 19.2 101,300 100% 101,300 100% 101,300 100% 101,300 100% 27 100% n/a n/a 101,300 100% 101,300 100% 101,300 100% 101,300 100% 101,300 100% 101,300 100% 0

Calhoun 10.5 55,350 100% 55,350 100% 55,350 100% 55,350 100% 16 100% n/a n/a 55,350 100% 55,350 100% 55,350 100% 55,350 100% 55,350 100% 55,350 100% 0

Calhoun 20.5 108,300 100% 108,300 100% 108,300 100% 108,300 100% 26 100% 1 100% 108,300 100% 108,300 100% 108,300 100% 108,300 100% 53,817 50% 108,300 100% 6

Sac 0.4 2,112 100% 2,112 100% 2,112 100% 2,112 100% n/a n/a n/a n/a 2,112 100% 2,112 100% 2,112 100% 2,112 100% 0 0% 2,112 100% 0

Buena Vista 28.4 150,200 100% 150,200 100% 150,200 100% 150,200 100% 36 100% 1 100% 150,200 100% 150,200 100% 150,200 100% 150,200 100% 32,439 22% 150,200 100% 11

Cherokee 12.9 67,850 100% 67,850 100% 67,850 100% 67,850 100% 15 100% 1 100% 67,850 100% 67,850 100% 67,850 100% 67,850 100% 43,783 65% 67,850 100% 9

Cherokee 5.6 29,520 100% 29,520 100% 29,520 100% 29,520 100% 7 100% 1 100% 29,520 100% 29,520 100% 29,520 100% 29,520 100% 29,520 100% 29,520 100% 0

Obrien 10.8 56,790 100% 56,790 100% 56,790 100% 56,790 100% 14 100% n/a n/a 56,790 100% 56,790 100% 56,790 100% 56,790 100% 56,790 100% 56,790 100% 0

Sioux 32.8 172,950 100% 172,950 100% 172,950 100% 172,950 100% 47 100% 2 100% 172,950 100% 172,950 100% 172,950 100% 172,950 100% 172,950 100% 172,950 100% 0

Lyon 10.5 55,650 100% 55,650 100% 55,650 100% 55,650 100% 13 100% 1 100% 55,650 100% 55,650 100% 55,650 100% 55,650 100% 55,650 100% 55,650 100% 0

Totals 12/18 (Feet) 1,835,619 1,835,619 100% 1,835,619 100% 1,835,619 100% 1,835,619 100% 422 100% 18 100% 1,835,619 100% 1,835,619 100% 1,835,619 100% 1,835,619 100% 1,637,156 89% 1,835,619 100% 61

Totals 12/11 (Feet) 1,835,619 1,835,619 100% 1,835,619 100% 1,835,619 100% 1,835,619 100% 422 100% 18 100% 1,835,619 100% 1,835,619 100% 1,835,619 100% 1,835,619 100% 1,426,942 78% 1,795,494 98%

Change 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 11% 2%

Dakota Access Iowa Construction Progress Report (As of 12/18/16)

* The "Winter Parcels/County" column provides the number of parcels in each county on which work was performed during the reporting period.  During the reporting period, Dakota Access performed clean-up and restoration-related 
activities. Because topsoil piles during the reporting period were sufficiently warm to release steam and could be uniformly redistributed across the right-of-way, those activities do not constitute "winter construction" activities coming 
under Section 3.2 of the Winter Construction Plan, which addresses topsoil frozen such that it cannot be uniformly redistributed. While Dakota Access disputes that those activities come under the Winter Construction Plan for 

                               

SPREAD 3A, 62.2 Miles
(Spread Break: Read Oak Ave & Railroad to Co. Hwy C16 (450th St))

SPREAD 4, 59.7 Miles
(Spread Break:  Co. Hwy C16 (450th St) to Big Sioux River)

SPREAD 2, 130.3 Miles
(Spread Break:  Mississippi River to Interstate 80)

SPREAD 3, 95.5 Miles
(Spread Break:  Interstate 80 to Red Oak Ave & Railroad)
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purposes of the Board's reporting requirement, it provides the number of parcels in each county on which work was performed in cooperation with a request from Board Staff for additional information. 
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